Grantee: Rhode Island State Program
Grant: B-08-DN-44-0001
October 1, 2011 thru December 31, 2011 Performance Report
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Grant Number: Obligation Date: Award Date:
B-08-DN-44-0001

Grantee Name: Contract End Date: Review by HUD:
Rhode Island State Program 03/12/2013 Reviewed and Approved
Grant Amount: Grant Status: QPR Contact:
$19,600,000.00 Active Karen Marshall

Estimated PI/RL Funds:
$1,934,967.51

Total Budget:
$21,534,967.51

Disasters:

Declaration Number
No Disasters Found

Narratives

Areas of Greatest Need:

Progress Towards National Objective Targets:

Activities funded will meet the national objective of predominate benefit to Low/Moderate/Middle - Income (LMMI) persons/households. All
activities will meet the LMMI National Objective on the basis of Housing (LMMH) and/or Area Benefit (LMMA).

Land Bank - Because maintenance and other neighborhood stabilizing activities are conducted on all properties acquired through the NSP
Land Bank, by program regulation these properties meet the National Objective of LMMI, Area Benefit (LMMA). All properties in the Land
Bank are located in NSP Target Areas, which are greater than 51% LMMI. It should be noted that properties will generally be rehabilitated as
affordable housing, additionally meeting the LMMI Housing national objective.

Acquisition/Rehabilitation - Every property assisted with acquisition/rehabilitation project funds will meet the LMMI - Housing national
objective. A large portion of these sites will be used to house persons at or below 50% of Area Median Income (AMI), counting towards the
State's low-income housing targeting goal.

Acquisition Financing - Income requirements of the program ensure that every household receiving assistance to purchase a foreclosed
property is at or below 120% of AMI (LMMI). Therefore, activities under this project will all meet the LMMI-Housing (LMMH) national
objective.

State Administration and Activity Delivery Costs are presumed to meet the National Objective in the same proportion as the remainder the
program as a whole (LMMH & LMMA).

Low-Income Target - To date, the State has committed funds to projects in excess of $5 million, exceeding its Low-Income Targeting goal of
$4.9 million.

Distribution and and Uses of Funds:
Progress Towards Activity Type Targets

To date, Rhode Island has committed nearly all funds allocated under NSP | to site-specific projects. Activity Type expenditure goals have
been achieved in nearly all categories. As anticipated, demand has exceeded resources available. Initial need for demolition has been less
than anticipated, while demand for acquisition/rehabilitation financing far exceeds available funds, reallocation is being considered. Since this
report covers activity through 9/30/09, many commitments (made throughout October-November) are not detailed. The next report will provide
a comprehensive account of obligations in DRGR.

Definitions and Descriptions:
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Low Income Targeting:

Acquisition and Relocation:

Public Comment:

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended
Match Contributed

This Report Period
N/A

$1,368,839.15
$964,589.33

$681,935.98
$621,232.54

$60,703.44
$0.00
$45,536.04
$0.00

Progress Toward Required Numeric Targets

Requirement

Overall Benefit Percentage (Projected)
Overall Benefit Percentage (Actual)

To Date
$21,374,827.01

$21,374,827.01
$20,601,932.80

$16,220,457.13
$15,002,452.59

$1,218,004.54
$1,453,232.00
$21,438,968.69
$8,138,346.00

Required

Minimum Non-Federal Match
Limit on Public Services
Limit on Admin/Planning
Limit on State Admin

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective
NSP Only - LH - 25% Set-Aside

Overall Progress Narrative:

$0.00
$2,940,000.00
$1,960,000.00

$0.00

Target
$4,900,000.00

To Date
0.00%

0.00%
$8,138,346.00
$0.00
$813,377.84
$813,377.84

Actual
$8,962,170.31

NSP1 activities are progressing as planned. Budget adjustments were made within the quarter namely to reallocate

funds from State administration to Land Bank managment activities.

In the Land Bank Project, thirty properties have been taken out of the Land Bank by designated non-profit
developers. Two Land Bank properties are scheduled to be acquired by non-profit developers by the end of
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January. Construction has begun on twenty four of the buildings. Plans and specifications are complete on another

four properties.

The state NSP staff began preparing to monitor the only subrecipient, the City of Providence. Monitoring visits are

expected to be complete by February 1, 2012.

Some activities that require reporting within this QPR cannot be addressed within the individual QPR activity page.
The QPR reporting pages often require beneficiary data to be entered before the activity narrative box can be

accessed. Those activities and their updates are as follows:

101-1 - The activity and location descriptions in the narrative boxes were reorganized.

102-11 - Activity budget and obligation was revised during the DRGR 7.3 update.
102-14 - Activity budget and obligation was revised during the DRGR 7.3 update.

102-17 - Funds withdrawn for rehab costs.
102-18 - Funds withdrawn for rehab costs.
102-19 - Funds withdrawn for rehab costs.
102-20 - Activity obligation revised during 7.3 update.
102-21 - Funds withdrawn for rehab costs.
102-23 - Activity obligation revised during 7.3 update.
102-24 - Activity obligation revised during 7.3 update.

102-27 - Activity budget and obligation revised during 7.3 update.
102-28 - Activity budget and obligation revised during 7.3 update.

102-33 - This activity was set-up within the quarter.

102-3a - Activity budget and obligation revised during 7.3 update.

102-4 - Activity budget and obligation revised during 7.3 update.

102-4a - Activity budget and obligation revised during 7.3 update.

102-5 - Activity budget and obligation revised during 7.3 update.
102-6 - Funds withdrawn for rehab costs.

102-7 - Activity budget and obligation revised during 7.3 update.
102-8 - Program Income funds withdrawn for rehab costs.
102-9 - Funds withdrawn for rehab costs.

107-7 - Activity budget and obligation revised during 7.3 update.
107-8 - Activity budget and obligation revised during 7.3 update.

108-10 - Activity budget and obligation revised during 7.3 update.
108-13 - Activity budget and obligation revised during 7.3 update.

108-14 - Activity budget and obligation revised during 7.3 update.

108-15 - Funds withdrawn for rehab costs.
108-18 - Funds withdrawn for rehab costs.
108-27 - Funds withdrawn for rehab costs.
108-4 - Activity budget and obligation revised during 7.3 update.

Project Summary

Funds were also withdrawn for rehab costs.
Funds were also withdrawn for rehab costs.

Project #, Project Title This Report Period To Date

Program Funds Project Funds Program Funds

Drawdown Budgeted Drawdown
099, Administrative Costs $13,867.36 $1,100,000.00 $502,190.94
101, State Homebuyer Assistance $0.00 $2,240,699.00 $2,240,697.00
102, State Acquisition/Rehabilitation $274,700.85 $9,826,000.00 $5,799,039.49
103, Land Bank $0.00 $4,409,371.05 $4,051,878.59
104, State Demolition/Infrastructure $0.00 $47,655.07 $47,655.07
105, Homebuyer Counseling $0.00 $12,300.00 $12,300.00
107, Providence Homebuyer Assistance $0.00 $161,930.00 $122,900.00
108, Providence Acquisition/Rehabilitation $332,664.33 $2,929,776.88 $1,925,791.50
109, Providence NSP1 Administration $0.00 $300,000.00 $300,000.00

.
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

099

Projected Start Date:
03/09/2009

Benefit Type:

()

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
State of Rhode Island

Match Contributed

Activity Description:

099-1a
State Administration

Activity Status:
Under Way

Project Title:
Administrative Costs

Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:

State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A
($560,000.00)

($560,000.00)
$25,054.26

$13,867.36
$11,186.90

$0.00
$25,054.26
$25,054.26

$0.00

To Date
$1,054,487.00
$1,054,487.00

$1,100,000.00
$513,377.84

$502,190.94
$11,186.90

$0.00
$255,334.50
$255,334.50

$0.00

Administrative costs incurred by the agencies responsible (State Office of Housing and Community Development and Rhode
Island Housing) for administration of the State's NSP.

Location Description:

NSP Target Areas - Selected Census Tracts/Block Groups in 11 municipalities.

Activity Progress Narrative:

Activity budget and obligation were reduced and allocated toward other NSP1 activities. Funds drawndown were to pay

administrative costs.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

109

Projected Start Date:
03/09/2009

Benefit Type:
)

National Objective:
N/A

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Providence

Match Contributed

Activity Description:

Providence's Administration Allocation.

Location Description:

Providence NSP Areas.

Activity Progress Narrative:

099-1b
Providence Administration

Activity Status:

Under Way

Project Title:

Providence NSP1 Administration
Projected End Date:

09/09/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2011 To Date
N/A $360,155.94
$0.00 $360,155.94
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This activity, which previously shared a Project budget with State Administration, was moved into it's own Project before

Program Income accounts were created.

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Homeownership Assistance to low- and moderate-income

Project Number:

101

Projected Start Date:
01/08/2009

Benefit Type:

101-1 (Various Addresses Detailed)
Acquisition Financing

Activity Status:

Under Way

Project Title:

State Homebuyer Assistance

Projected End Date:

06/15/2009

Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Responsible Organization:
Rhode Island Housing

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $485,100.00
Total Budget $0.00 $485,100.00
Total Obligated $0.00 $485,100.00
Total Funds Drawdown $0.00 $485,100.00
Program Funds Drawdown $0.00 $485,100.00
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $485,100.00
Match Contributed $0.00 $1,940,400.00

Activity Description:

« 63 Grantland Road, Cranston ($21,600)
« 24 Oneida Street, Cranston ($18,200)

« 87 Norfolk Street, Cranston ($22,000)

» 93 Westcott Avenue, Cranston ($23,400)

» 291 Benefit Street, Pawtucket ($16,380)

» 81 Dawson Street, Pawtucket ($21,400)

57 Fiore Street, Pawtucket ($31,000)

125 Olympia Avenue, Pawtucket ($24,500)
« 526 Power Road, Pawtucket ($22,000)

» 535 Power Road, Pawtucket ($24,400)

» 108 Woodbury Street, Pawtucket ($27,400)

» 50 Chapin Avenue, Providence ($27,360)
162 Devonshire, Providence ($18,000)

35 Peter Street, Providence ($18,560)

117 Salina Street, Providence ($16,300)
282 Vermont Avenue, Providence ($25,000)

» 39 Bayonne Street, Warwick ($35,000)
» 77 Oakhurst, Warwick ($26,000)
233 Pierce Avenue, Warwick ($33,000)

152 New London Avenue, West Warwick ($16,000)
22 Wood Street, West Warwick ($17,600)

iyl Community Development Systems
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Location Description:
NSP Target Areas:

 Cranston ($85,200)

» Pawtucket ($167,080)

* Providence ($105,220)
* Warwick ($94,000)

« West Warwick ($33,600)

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
22/21

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
5/0 17/21 22/21 100.00
5/0 17/21 22/21 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
01/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-11 (1-3 Sisson St)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

03/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A
$154,256.46

$0.00
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$170,000.00

$170,000.00

$170,000.00
$170,000.00

$15,743.54
$154,256.46

$0.00
$0.00

$0.00

House of Hope (HOH) is renovating this 2 family property that will be rented to an affordable renter.

Location Description:

Two family home located in West Warwick RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

11

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2

0/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

Overall

102-14 (41 Pekin St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

04/30/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2011 To Date
N/A $62,223.98
$4,750.00 $62,223.98
$3,973.98 $62,223.98
$0.00 $62,223.98
$0.00 $57,473.98
$0.00 $4,750.00
$0.00 $63,000.00
$0.00 $8,150.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties. This property will be sold to an

eligible owner occupied homebuyer.

Location Description:

This two family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2
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# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
1/1 1/1 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-17 (99 Tell St)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$38,900.00

$38,900.00
$0.00

$0.00
$0.00

$0.00

To Date

$38,900.00
$38,900.00
$91,400.00
$38,900.00

$38,900.00
$0.00

$0.00
$0.00

$0.00

Habitat for Humanity will renovate and sell this single family home to a very low income homebuyer.

Location Description:

Single family home located in the City of Providence RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0

15

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/1

0/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/1

Mod Total Low/Mod%
0/0 2/1 100.00
Amount
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-18 (88 Northeast St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$117,316.50

$117,316.50
$0.00

$0.00
$0.00

$0.00

To Date
$768,450.00
$768,450.00

$768,450.00
$345,571.11

$345,571.11
$0.00

$0.00
$0.00

$0.00

Neighborworks Blackstone River Valley will rehabilitate this vacant mill building into 6 affordable rentals units. Two tenants will
be below 50% of AMI and the remaining 4 tenants will be at 80% of AMI.

Category E activity providing housing for low-income households.

Location Description:

Vacant Mill building located in Constitution Hill neighborhood of Woonsocket RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
4/4 6/6 100.00
Amount
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Grantee Activity Number: 102-19 (242-244 Cottage St)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:

Planned

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011 To Date
N/A $243,077.48
$243,077.48 $243,077.48
$243,077.48 $243,077.48
$0.00 $243,077.48
$0.00 $0.00

$0.00 $243,077.48
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Pawtucket Redevelopment Agency will rehabilitate a three family home and transfer the property to Pawtucket Community
Development Corp (PCDC). PCDC will lease the apartments to families making between 30-120% of AMI.

Location Description:

Three family home located at 242-244 Cottage Street in Pawtucket RI.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
2/0 3/3 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-20 (5-7 Wendell St)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A
$0.00

($19,649.00)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

To Date
$156,701.00
$156,701.00

$156,701.00
$156,701.00

$156,701.00
$0.00

$0.00
$0.00

$0.00

West EImwood Housing will rehabilitate then lease this three family house to tenants at or below 50% of AMI.

Location Description:

Three unit building located at 5-7 Wendell Street is in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount

22
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
02/01/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-21 (1168 Chalkstone)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

08/01/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$56,082.82

$40,216.28
$15,866.54

$0.00
$0.00

$0.00

To Date
$301,868.00
$301,868.00

$301,868.00
$284,359.20

$184,231.30
$100,127.90

$0.00
$0.00

$0.00

D & P Real Estate Advisors are developing this property for the non profit the Blessing Way. All thevtenants will be at or below

50% of AMI.

Location Description:

Three family home located in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/3

Mod Total Low/Mod%
3/0 3/3 100.00
Amount
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Grantee Activity Number: 102-23 (853-855 Atwells)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside Rhode Island Housing

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $191,083.00

Total Budget $0.00 $191,083.00

Total Obligated ($33,917.00) $191,083.00

Total Funds Drawdown $0.00 $157,253.62
Program Funds Drawdown $0.00 $157,253.62
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
3 Rental units (D&P)

Location Description:

City of Providence, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
04/28/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-24 (118-120 Railroad)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

04/27/2011

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011

N/A

$0.00
($2,187.54)
$0.00

$0.00
$0.00

$0.00
$0.00

$0.00

1 Homeownership and 1 Rental Unit developed by REACH.

Location Description:
City of Central Falls, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$175,312.46

$175,312.46

$175,312.46
$175,312.46

$175,312.46
$0.00

$121,192.60
$0.00

$0.00

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 12 1/0 212 100.00

0 0/1 1/0 11 100.00

0 1/1 0/0 1/1 100.00
Amount

28
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Grantee Activity Number: 102-27 (85 Lonsdale)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $164,481.64

Total Budget $98,620.69 $164,481.64

Total Obligated $50,375.33 $164,481.64

Total Funds Drawdown $0.00 $164,481.64
Program Funds Drawdown $0.00 $65,860.95
Program Income Drawdown $0.00 $98,620.69

Program Income Received $0.00 $52,032.97

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

2 units, 1 LMI rental - 1 homeownership.

Location Description:
City of Pawtucket, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 2/2 0.00

Amount

30

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 102-28 (8-10 Daniels)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

04/28/2010 04/27/2011

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $276,471.32

Total Budget $0.00 $276,471.32

Total Obligated ($11,733.68) $276,471.32

Total Funds Drawdown $0.00 $276,471.32
Program Funds Drawdown $0.00 $276,471.32
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:
2 Rental units, 1 LMI, developed by PRA.

Location Description:
City of Pawtucket, NSP Areas.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Cumulative Actual Total / Expected

Total Total
# of Housing Units 0 2/2
# of Singlefamily Units 0 0/2
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
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# of Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/2 0/0 2/2 0.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:

102

Projected Start Date:
10/24/2011

Benefit Type:

Area ()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

102-31 (500 Prairie)
Demolition

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/19/2011

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2011 To Date
N/A $42,344.00
$0.00 $42,344.00
$9,344.93 $9,344.93
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The developer, SWAP, will demo. the existing two unit property so that in the future a new two unit property can be

reconstructed on the same lot.

Location Description:

Providence-NSP Target Area

Activity Progress Narrative:

This activity was set-up within the quarter. Demolition has not taken place, yet.

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 102-33 (96 Burnside)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

02/01/2012

Benefit Type:

Direct ( HouseHold )

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

11/30/2012

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2011 To Date
N/A $620,000.00
$620,000.00 $620,000.00
$620,000.00 $620,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The developer, Neighborworks Blackstone River Valley(NBRV), has agreed to rehabilitate a multi-family foreclosed home.
Upon completion, NBRV will lease 9 units to individuals or families earning up to 50% of the area median income level.

Location Description:

Low income area of Woonsocket comprised mostly of occupied multi-family homes.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-3a (395 Central St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

02/28/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011 To Date
N/A $82,751.00
$0.00 $82,751.00
($26,008.00) $82,751.00
$0.00 $82,751.00
$0.00 $82,751.00
$0.00 $0.00
$0.00 $0.00
$0.00 $82,751.00
$0.00 $0.00

REACH will lease this 3 family home to low income families upon completion

Location Description:

3 family home located in central falls

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
3/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount
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Grantee Activity Number:
Activity Title: Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

10/22/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-4 (175 Cross St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

12/31/2009

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2011 To Date
N/A $77,402.21
$20,163.21 $77,402.21
$20,163.21 $77,402.21
$0.00 $77,402.21
$0.00 $57,239.00
$0.00 $20,163.21
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Gut rehab of 2 unit multifamily in close proximity to another NSP funded project that is currently being developed by REACH.

One of the units will be owner occupied. Rehabilitation of the house

Location Description:

Rehabilitation of 2 family home located in Central Falls.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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is almost complete.

Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
4/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/1

Mod Total Low/Mod%
2/1 4/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
12/01/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-4a (175 Cross St)

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011 To Date
N/A $38,720.00
$0.00 $38,720.00
($18,924.79) $38,720.00
$0.00 $38,720.00
$0.00 $38,720.00
$0.00 $0.00

$0.00 $115,871.46
$0.00 $38,720.00
$0.00 $0.00

REACH has almost completed the renovation of this 2 family home which will be sold to an owner occupied homebuyer.

Location Description:

Two family home in Central Falls Rhode Island.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
1/0 2/2 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

102-5 (1040 Broad St)

Redevelopm

ent

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011 To Date
N/A $500,000.00
$92,868.90 $500,000.00
$0.00 $500,000.00
$0.00 $500,000.00
$0.00 $407,131.10
$0.00 $92,868.90
$0.00 $0.00

$0.00 $210,000.00
$0.00 $0.00

Stop Wasting Abandoned Property (SWAP) is in the process of developing a mixed use building with 6 residential rental units

and 3 ground floor commercial bays.

Category E activity providing housing for low-income households.

Location Description:

1040 Broad Street Providence RI.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Housing Units

# of Multifamily Units

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
6/6
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/6

Mod Total Low/Mod%
3/0 6/6 100.00
Amount

a4
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

102

Projected Start Date:
11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

102-6 (12-14 Osborn St)
Rehab

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation

Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011 To Date
N/A $300,000.00
$0.00 $300,000.00
$0.00 $300,000.00
$24,316.39 $297,869.63
$24,316.39 $297,869.63
$0.00 $0.00

$0.00 $0.00

$0.00 $24,000.00
$0.00 $0.00

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

The property is located at 12-14 Osborn Street in the Smith Hill Neighborhood of the City of providence.

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33

0/3
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
3/3

Mod Total Low/Mod%
0/0 3/3 100.00
Amount
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Grantee Activity Number: 102-7 (1380 Broad/24 Calla)

Activity Title: New Construction/Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

102

Projected Start Date:

11/15/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

State Acquisition/Rehabilitation
Projected End Date:

05/31/2010

Completed Activity Actual End Date:

Responsible Organization:
State of Rhode Island

Oct 1 thru Dec 31, 2011 To Date
N/A $794,972.00
$308,395.53 $794,972.00
$303,367.53 $794,972.00
$0.00 $794,972.00
$0.00 $486,576.47
$0.00 $308,395.53
$0.00 $201,025.00
$0.00 $486,576.47
$0.00 $0.00

Omni development corporation will develop these properties into rental housing for homeless veterans. Construction is currently

underway.

Location Description:

Omni Development Corp is currently developing a new mixed use building at 1380 Broad Street (12 residential and 3
commercial bays) and the renovation of 24 Call Street a 2 family home.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

a7

Cumulative Actual Total / Expected
Total
22

Cumulative Actual Total / Expected
Total
14/14
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
8/14

Mod Total Low/Mod%
0/0 8/14 100.00
Amount
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Grantee Activity Number: 102-8 (5-7 Inkerman St)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $200,000.00

Total Budget $0.00 $200,000.00

Total Obligated $0.00 $200,000.00

Total Funds Drawdown $13,168.22 $151,934.08
Program Funds Drawdown $0.00 $138,765.86
Program Income Drawdown $13,168.22 $13,168.22

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $24,000.00

Match Contributed $0.00 $0.00

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this two family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This property is located in the Smith Hill neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/2

Mod Total Low/Mod%
0/0 2/2 100.00
Amount
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Grantee Activity Number: 102-9 (5-7 Osborn St)

Activity Title: Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

102 State Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

11/15/2009 02/28/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LH - 25% Set-Aside State of Rhode Island

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $300,000.00

Total Budget $0.00 $300,000.00

Total Obligated $0.00 $300,000.00

Total Funds Drawdown $53,951.68 $300,000.00
Program Funds Drawdown $53,951.68 $300,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $24,000.00

Match Contributed $0.00 $0.00

Activity Description:

Smith Hill Community Development Corporation (SHCDC) is in the process of renovating this three family home in an area that
SHCDC has significant investments and has developed and renovated additional properties.

Location Description:

This 3 family home is located in the Smith Hill Neighborhood in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
33
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
2/3

Mod Total Low/Mod%
0/0 3/3 66.67
Amount

52
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:
NSP Only - LMMI

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

103-1a (Feasibility Fund)

Feasibility Fund-Activity Delivery Cost

Activity Status:

Under Way

Project Title:

Land Bank

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:
Rhode Island Housing

Oct 1 thru Dec 31, 2011

N/A
$50,000.00

$50,000.00
$6,894.50

$0.00
$6,894.50

$0.00
$6,894.50
$6,894.50

$0.00

To Date
$380,000.00
$380,000.00

$350,000.00
$321,048.92

$300,000.00
$21,048.92

$0.00
$212,640.62
$212,640.62

$0.00

Initial feasibility/suitability for NSP assistance will be necessary on properties identified. Cost under this analysis include
appraisals, legal (Title) and lead clearance inspections.

Location Description:

NSP Target Areas (Selected Census Tracts/Block Groups in 11 municipalities)

Activity Progress Narrative:

Activity budget and obligation were increased to meet expected need. Program Income funds were withdrawn within the

quarter to cover costs.

Accomplishments Performance Measures

# of Properties

# of Housing Units

This Report Period
Total
0

This Report Period
Total
0
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Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
250/150
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

54
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Land Banking - Acquisition (NSP Only)
Project Number:

103

Projected Start Date:

03/09/2009

Benefit Type:

()

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Rhode Island Housing

Match Contributed

Activity Description:

Activity Delivery Costs for property management fees.

Location Description:

Various locations will be have property management funds utilized from this fund.

Activity Progress Narrative:

Activity Status:

Under Way

Project Title:

Land Bank

103-1b (Land Bank Prop. Mngmnt)
Prop.Mngmnt-Activity Delivery Costs

Projected End Date:

02/28/2013

Completed Activity Actual End Date:

Responsible Organization:

Rhode Island Housing

Oct 1 thru Dec 31, 2011

N/A
$245,000.00

$245,000.00
$13,587.28

$0.00
$13,587.28

$0.00
$13,587.28
$13,587.28

$0.00

To Date
$670,421.67

$670,421.67

$745,000.00
$558,633.45

$500,000.00
$58,633.45

$0.00
$17,748,514.28
$17,748,514.28

$0.00

Activity budget and obligation increased to meet the need of maintaining the current Land Bank properties. Program Income

funds were drawndown within the quarter to cover maintenance cos

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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ts.

Cumulative Actual Total / Expected
Total
200/100

Cumulative Actual Total / Expected
Total
200/100
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Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

56
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Grantee Activity Number: 107-7 (169 Congress Ave)

Activity Title: Acquisition Financing

Activitiy Category:

Homeownership Assistance to low- and moderate-income
Project Number:

107

Projected Start Date:

04/07/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Homebuyer Assistance
Projected End Date:

04/07/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Oct 1 thru Dec 31, 2011 To Date
N/A $13,080.00
$13,080.00 $13,080.00
$13,080.00 $13,080.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $13,080.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

The Providence Preservtion Society disbursed $199,900.00 of N.S.P. funds for this 2 family home located in the historic

Elmwood neighborhood of Providence.

Location Description:

The ElImwood neighborhood of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

58
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Grantee Activity Number: 107-8 (113 Hendricks Sreet)

Activity Title: Acquisition Financing

Activitiy Category: Activity Status:

Homeownership Assistance to low- and moderate-income Under Way

Project Number: Project Title:

107 Providence Homebuyer Assistance

Projected Start Date: Projected End Date:

04/09/2010 04/09/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence Redevelopment Agency

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $47,850.00

Total Budget $25,950.00 $47,850.00

Total Obligated $25,950.00 $43,350.00

Total Funds Drawdown $0.00 $43,350.00
Program Funds Drawdown $0.00 $17,400.00
Program Income Drawdown $0.00 $25,950.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

City of Providence has provided downpayment assistance in the amount of $17,400 and $30,450 for the rehabilitation of the

units.

Location Description:

Two family home located within the City of Providence. This property was sold to an owner ocuppied homeowner.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Housing Units 0

Beneficiaries Performance Measures
This Report Period
Low Mod Total
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Cumulative Actual Total / Expected
Total
1/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
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# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1 1/1 1/2 100.00
0/1 1/1 1/2 100.00
Amount

60
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Grantee Activity Number: 108-10 (43 Hyat St)

Activity Title: Acq/Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

108 Providence Acquisition/Rehabilitation

Projected Start Date: Projected End Date:

12/01/2009 06/01/2010

Benefit Type: Completed Activity Actual End Date:

Direct ( HouseHold )

National Objective: Responsible Organization:

NSP Only - LMMI City of Providence

Overall Oct 1 thru Dec 31, 2011 To Date

Total Projected Budget from All Sources N/A $180,000.00

Total Budget $0.00 $180,000.00

Total Obligated $0.00 $166,375.12

Total Funds Drawdown $27,870.93 $148,133.37
Program Funds Drawdown $27,870.93 $148,133.37
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $62,703.10

Match Contributed $0.00 $0.00

Activity Description:

Olneyville Housing Corp will renovate this single family home and sell to an owner occupied homebuyer.

Location Description:

Single family home located in the olneyville neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0

61

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/1
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod%
0/1 11 0.00
Amount

62
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Grantee Activity Number:
Activity Title: Acq/Rehab
Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:

02/11/2010

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Community Works RI will renovate this 2 family home and sell to an

Location Description:

2 unit building located in the City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# of Properties 0

This Report Period
Total

# of Housing Units 0
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108-13 (102 Mitchell Street)

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2011 To Date
N/A $150,000.00
$5,363.88 $150,000.00
$5,363.88 $150,000.00
$24,334.70 $150,000.00
$24,334.70 $144,636.12
$0.00 $5,363.88
$0.00 $0.00

$0.00 $74,786.22
$0.00 $0.00

owner occupied resident.

Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
1/2

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 1/2 0.00
Amount

64
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:
Direct ( HouseHold )

National Objective:
NSP Only - LMMI

108-14(31 Mawney Street)
Acq/Rehab

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Overall Oct 1 thru Dec 31, 2011 To Date
Total Projected Budget from All Sources N/A $90,000.00
Total Budget $4,762.00 $90,000.00
Total Obligated $4,762.00 $90,000.00
Total Funds Drawdown $0.00 $90,000.00
Program Funds Drawdown $0.00 $85,238.00
Program Income Drawdown $0.00 $4,762.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $79,445.00
Match Contributed $0.00 $0.00

Activity Description:

CWRI will renovate and sell this 2 family home to an owner occupied resident.

Location Description:

Two family located in the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
2/1

Cumulative Actual Total / Expected
Total
2/2
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/1

Mod Total Low/Mod%
0/1 2/2 0.00
Amount

66
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

108-15 (367 Friendship St)
Acq/Rehab

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:
City of Providence

Oct 1 thru Dec 31, 2011 To Date
N/A $197,000.00
$0.00 $197,000.00
$0.00 $199,000.00
$197,000.00 $197,000.00
$197,000.00 $197,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Activity Description:

SWAP will renovate and sell this two family home to an owner occupied resident.

Location Description:

Two family home located in Upper South Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

68
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
02/11/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown

108-18(153 Ontario St)

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

08/11/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Program Income Drawdown
Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Oct 1 thru Dec 31, 2011 To Date
N/A $197,999.63
$0.00 $197,999.63
$0.00 $199,000.00
$24,373.30 $190,206.10
$24,373.30 $190,206.10
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The Providence Revolving Fund will renovate and sell home to owner occupied homebuyer.

Location Description:

Three family home converted into a two family home.

Activity Progress Narrative:

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

70
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures

Project Number:

108

Projected Start Date:
07/01/2010

Benefit Type:

Direct ( HouseHold )
National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Acquisition/rehabilitation of foreclosed property.

Location Description:

108-27 (93 Goddard)
Acq/Rehab

Activity Status:

Under Way

Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

06/30/2011

Completed Activity Actual End Date:

Responsible Organization:

City of Providence Redevelopment Agency

Oct 1 thru Dec 31, 2011

N/A
$0.00

$0.00
$59,085.40

$59,085.40
$0.00

$0.00
$0.00

$0.00

93 Goddard NSP Target Area in City of Providence

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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To Date
$199,000.00
$199,000.00

$256,240.51
$183,569.62

$183,569.62
$0.00

$0.00
$0.00

$0.00

Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
0/2

0/2
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/0 0/0 0/1 0
0/0 0/0 0/1 0

Amount
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Grantee Activity Number: 108-4 (37 Stillwater Ave)

Activity Title: Rehab

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

108

Projected Start Date:

09/30/2009

Benefit Type:

Direct ( HouseHold )

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Providence Acquisition/Rehabilitation
Projected End Date:

01/31/2010

Completed Activity Actual End Date:

Responsible Organization:

City of Providence

Oct 1 thru Dec 31, 2011 To Date
N/A $49,400.00
$42,551.00 $49,400.00
$42,551.00 $49,400.00
$0.00 $49,400.00
$0.00 $6,849.00
$0.00 $42,551.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Property will be rehabilatated for owner occupied residence. Property is part of the equity sharing program and when owner

sells property the city will recoup 50% of the profit after closing cost expenses are paid.

Location Description:

Single Family home located in Mount Pleasant neighborhood of the City of Providence.

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
# of Housing Units 0
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Cumulative Actual Total / Expected
Total
1/1

Cumulative Actual Total / Expected
Total
11
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
1/0

Mod Total Low/Mod%
0/0 11 100.00
Amount

74
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